




NDOR



Implementation Update

Presented by:
Jim Ferguson
Systems Analyst
Construction Division



- Eight Districts
- The State of Nebraska has approximately 96,000 miles of highways and public roads.



Background Info


- **Nebraska's Highway program is an estimated \$390,000,000**
- **Nebraska's Lettings consist of 260+ contracts per year**
- **Nebraska has 400+ active contracts at any given time**



B.S. (Before SMGR)

CAS and CON

- **Mainframe System**
- **Very Basic System, Not Flexible**
- **All Records kept on paper or in books**





B.S. (Before SMGR)

Then someone said



**WHAT
IF**





TIMELINE

- **1994 - Decided to participate in SiteManager development**
- **1994 – 1998**
 - Preliminary Planning
 - Implementation Workshops



TIMELINE - 1998

- 1998 – SiteManager Delivered






TIMELINE - 1998

- Atlanta for training
- Made Decision to implement Construction operation first and start Materials side at a later date
- Installed SiteManager
- Tested



TIMELINE - 1998

- Purchased Missouri training materials
- Tested
- Tested
- Tested the testing
- Established support & training levels





TIMELINE - 1999

- **Created 3 environments for SMGR**
 - Test/Training
 - Production
 - Development
- **Every PM had a current or recent contract loaded into SMGR**
 - Allowed each project manager and their inspectors a project to practice on
 - Encouraged feedback



TIMELINE - 2000

- **All new contracts started in SMGR**
- **NDOR established technical support at the District level**
- **Went into Production with all core functions for the Construction portion of SMGR**



TIMELINE - 2001

- 700,000,000 - Current
- 500,000,000 - Paid out
- DWR Templates
- Materials Management
- SiteManager Version 3.0a in development



- **Business processes**
 - Fuel Cost Adjustment
 - Dates

- **User acceptance**






- **Reports**
- **Created Report Utility Generator Application (RUG)**



WHATS NEXT

- **Materials Management Implementation**
- **Expedite Sub**
- **Site Pad**





WHATS NEXT

- **Civil rights**
- **Electronic Payroll**

FERGIE'S

TOP FIVE



5



ADAPTABILITY



FERGIE'S

TOP FIVE

4



PLANNING

FERGIE'S

TOP FIVE



3



SUPPORT

FERGIES

TOP FIVE



2



LEADERSHIP



FERGIE'S TOP FIVE



1



TEAMWORK