



SitePad Update

Fall 2002

Susan M. Powe, P.E.

SiteManager System Engineer

ALDOT Construction Bureau

SitePad Phase I - Palm



Progress in the Last Year

- ✦ Beta ended October 2001
- ✦ Warranty period ended June 2002
- ✦ Version 2.3 transfer process complicated
- ✦ Version 3.0 streamlined the transfer process. However, until recently there were still some check-in problems.
- ✦ 7 outstanding TMRs

Current Status in States

- ✦ Florida gearing up to use on 1-2 contracts per District with version 3.1. Used successfully on pilot projects.
- ✦ Texas testing with dual entry with 2.3. Plan to put into production in the beginning of the year.
- ✦ Other states are using in small trials

SitePad Windows CE



Progress in the Last Year

- ☀ TTF decided to change OS based on:
 - ☀ Additional functionality needed for Phase II
 - ☀ Improved OS with decrease costs
- ☀ Organized TRT in April 2002
 - ☀ Input in Initial Design
 - ☀ Reviewed System Requirements and Design Specs
 - ☀ Received a preliminary build
- ☀ Beta period delayed until next week.



DEMO

SitePad Phase II



Current Status

- ★ Requested functionality
 - DWR Templates
 - Materials Templates
 - Plug-Ins
 - Inspectors Material Information
 - Perhaps Attachments
- ★ Still looking for states participation
- ★ Possibly hold JAD in January due to complicated issues

Questions?

Erin!

Laurel!

2002

